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Why WBS?

• WBS is a staple document in project management and we’ll need to have it 

eventually, we must make first steps towards that goal now.

• There is an understanding that we get some seed funding to cover basic 

needs of core software and computing infrastructure in near to medium 

future, and for that we need a well defined scope of work to be done and its 

distribution.

• Also a useful tool to help us meet our milestones for the May 2014 review, 

which we must do.

Initial ideas for the WBS were the topic of the Focus Meeting earlier today.
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Scope and timeline

• Disclaimer: May 2014 sets a natural timescale of this cycle of WBS. We’ll 

have to plan separately for a longer term plan, at a later date.

• There is a broad consensus about the basic immediate action items, which 

can be summarized as creating the initial prototype of LBNE Grid. This 

includes:

– Software build and validation according to the S&C Requirements

– Initial version of Software Distribution mechanism

– Grid software stack (already exists at most location) and possibly a 

WMS interface

– Initial data management system

• Online components for 35t need to be better scoped out, they are 

necessary to discuss and we’ll do it in near future. For the purpose of this 

presentation, we’ll concentrate on the Grid aspect of our work as outlined 

above.
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Participants

• FNAL remains of natural focus of LBNE S&C activity, however the focus of 

this initial WBS is in getting other institutions involved in order to 

productively broaden the effort profile and achieve a more symmetrical, 

more distributed model for LBNE compuing.

• In the current planning cycle we focus on National Labs, and one University 

participant with which we already have a working relationship

– BNL

– LBNL

– ANL

– UTA

• There is a preliminary understanding that these organizations will provide 

immediate uncosted effort of the order of ~1FTE each (likely fractional at 

first) and this will be revisited depending on our interaction with the funding 

agencies

• A preliminary estimate of 6 FTEs to work on the work items presented here 

was considered reasonable.
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Conclusions

• Today was the first time we discussed the WBS in any shape or form, and 

there is much work to do.

• We will definitely follow up on this and a draft document will be created 

within a few weeks.
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